FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  JANUARY 2011

Date: January 15, 2011

CONTRACTOR: Isemoto Contracting Co., Ltd.

ADDRESS: P.0. Box 4669 Contract No. __58452 (A
City, State ZIP: Hilo, Hi 96720 DAGS Job No. 21-26-7386
PROJECT TITLE: Lallani Rental Housing Bullding 20 Renovate Fire Dama; rtments
CONTRACT
DR [ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 287,000.00 UE MONTHLY:
[ ] PROJECT SCHEDULE - INITIAL & ONGOING
{ ] DALY RERORTS { ] PAYROLL AFFIDAVITS
IMONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total § - [ ] ALL SIGNATURES
Adjusted Contract Amount $ 287,000.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 54.11% 3 155,307.00 #DIV/IO! $ - $ 1565,307.00
Retained REDUCEDTI ] $ 7,765.00 $ - $ 7,765.00
Amount Subject to Payment $ 147,542.00 $ - $ 147,542.00
Payments to Date $ 89,966.00 $ - $ 89,966.00
Payments Now Due $ 57,576.00 $ - $ 57,576.00

Payment No. FINAL[ ] 4
Remarks:

1. Computed snd Checked by:
2. | certify that the ebove bill is correct, just, that payment has not been received, and aff payroft
affidavits have been submitted, are current, or proper deductive exclusions have been made to

S Cotomg = 25g ™
Isemoto Contracting Co., Ltd.
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DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2011

Contract No.: 59452

CONTRACTOR: Isemoto Contracting Co., Ltd.
PROJECT TITLE: Lailani Rental Housing Building 20 Renovate Fire Dama¢ DAGS Job No.: 21-26-7386
a
l&,-l CONTRACT]
o] LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT]
E") PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI% CMPLI %l RETAINED!
Isemoto Contracting Co., Ltd. |General Contractor ABC-1036 $287,000 $75,365| 26.26% 5% $3,768]|A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACTf COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI% CMPLI %| RETAINED
Eddie's Plumbing, Inc. Plumbing, Solar Water He4C-10385 $23,547.00 $11,775] 50.01% 5% $589
Edward Hirayama Electric, InqElectrical C-19830 $19,441.00 $9,720] 50.00% 5% $486
Hawaii Island Glass Windows C-17774 $12,369.00 $12,369] 100.00% 5% $618
Kona Industries Gutters, Exhaust Fans C-14542 $18,800.00 $18,800] 100.00% 5% $940
Les’ Carpet & Drapery InstallajResilient Flooring, Carpet |C-13726 $15,100.00 $0 0.00% 5% $0
Mauna Kea Acoustic & Drywallnsulation, Gypsum C-9422 $31,948.00 $0 0.00% 5% $0
Tilecraft, Inc. Ceramic Tile C-17712 $4,085.00 $0 0.00% 5% $0
Unitek Insulation, LLC Fungal Remediation C-11851 $19,800.00 $19,800} 100.00% 5% $990
West Hawaii Painting & Decog Painting C-14297 $29,913.00 $7,478] 25.00% 5% $374
Total Retained from Subs $175,003 $79,942 $3,997|B

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$7,765|

| certify that the above retentions are correct for this request.

ISEMOTO CONTRACTING CO., LTD

Name of Contractor

Py E—

'/’7/10

By Signature

NOTE:

v

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

BI.

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

For the Month of: JANUARY 2011

DPW-CIA 7/06

CONTRACTOR: iIsemoto Contracting Co., Ltd. Contract No.: 59452
PROJECT TITLE: Lailani Rental Housing Building 20 Renovate Fire Dam DAGS Job No.: 21-26-7386
=] CHANGE]|
% ORDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATEi% CMPLI %I RETAINEDI
Isemoto Contracting Co., Ltd. |General Contractor ABC-1036 $0 $0| #DIV/0! 5% $0|A
CHANGE|
ORDER SUB}
LICENSE CHANGE ORDER SUB| COMPL ] RETN] AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATEI % CMPLI %I RETAINED;
Eddie's Plumbing, Inc. Plumbing, Solar Water He4C-10385 #DIV/0! 5% $0
Edward Hirayama Electric, InqElectrical C-19830 #DIV/0! 5% $0
Hawaii Island Glass Windows C-17774 #DIV/0I 5% $0
Kona Industries Gutters, Exhaust Fans C-14542 #DIV/0I 5% $0
Les’ Carpet & Drapery Installa|Resilient Flooring, Carpet |C-13726 #DIV/0! 5% $0
Mauna Kea Acoustic & Drywallnsulation, Gypsum C-9422 #DIV/0! 5% $0
Tilecraft, Inc. Ceramic Tile C-17712 #DIV/O! 5% $0
Unitek Insulation, LLC Fungal Remediation C-11851 #DIV/0! 5% $0
West Hawaii Painting & DecofPainting C-14297 #DIV/0! 5% $0
$0
$0
$0
$0
$0
$0
$0
$0
$0
Total Retained from Subs $0|B

l |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I

| certify that the above retentions are correct for this request.

Checked/Verified by:

ISEMOTO CONTRACTING CO., LTD

Name of Contractor B L
/
) — , - -
Initial - Project Inspector or Engineer
— Y11/ n
By Signatu hd Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES - nAGS L
DIVISION OF PUBLIC WORKS ¢ gt\\'\%,f ¢ WORN?
g\donth‘ly_ Payment Slip oo OF pLb- 9
gt 4 EL [N\E S
teh -
PAYMENT NO.: 4 PROJECT TITLE: LAILANI RENTAL HOUSING - BUILDINGL@“, RE&OVATE FIRE-
DAMAGED APARTMENTS
BILLING MONTH: January-11 DAGS JOB NO.: 2 1-26-7386 CONTRACT NO.: 59452
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD
VENDOR CODE: 7062800
Original Contract Payment Suffix: 1
Suffix F bol o rned Retainage o Due
01 T11-928M $60,606.00 $3,030.00 $57,576.00
Totals: $60,606.00 $3,030.00 $57,576.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Am t ned Retainage Amount Due
02 T11-928M $0.00 $0.00 $0.00
Totals:
Grand Total: $60,606.00 $3,030.00 $57,576.00

%{ %aﬁ 2/3/20l|

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

Voucher No. 02067/\’ 2

Verified By l“/ 2(’\ ‘ "



